

ACRONYMS

ACWP	Actual Cost of Work Performed
AE	Acquisition Executive
ANSI	American National Standards Institute
APB	Acquisition Performance Baseline
AS	Acquisition Strategy
BCWP	Budgeted Cost of Work Performed
BCWS	Budgeted Cost of Work Scheduled
BR	Budget Request
CBB	Contract Budget Baseline
CCB	Change Control Board
CD	Critical Decision
CDR	Conceptual Design Report
CERCLA	Comprehensive Environmental Response, Compensation, and Liability Act
CFO	Chief Financial Officer
CFR	Code of Federal Regulations
CO	Contracting Officer
COTS	Commercial Off-the-Shelf
CRD	Contractor Requirements Document
CWA	Clean Water Act
CY	Calendar Year
DEAR	Department of Energy Acquisition Regulation
DoD	U.S. Department of Defense
DOE	U.S. Department of Energy
DOE-MR	U.S. Department of Energy Management Reserve

DP	Defense Programs
DQO	Data Quality Objectives
EE/CA	Environmental Evaluation/Compliance Assessment
EIA	Electronic Institute of America
EIR	External Independent Review
EIS	Environmental Impact Statement
EM	Environmental Management
EM-PDRI	Environmental Management Project Definition Rating Index
EPA	U.S. Environmental Protection Agency
ER	Environmental Restoration
ESAAB	Energy Systems Acquisition Advisory Board
ESH&Q	Environmental Safety, Health and Quality
ETC	Estimate to Complete
EVM	Earned Value Management
EVMS	Earned Value Management System
F&Rs	Functions and Requirements
FAR	Federal Acquisition Regulations
FM	DOE Office of Field Management
EVMS	Earned Value Management System
FO	Facilities and Operations
FOM	Field Office Manager
FONSI	Findings of No Significant Impact
FY	Fiscal Year
FYP	Future Year Program
FYWP	Fiscal Year Work Plan
GPG	Good Practice Guide
GPRA	Government Performance and Results Act

ICE	Independent Cost Estimate
ICR	Independent Cost Review
IIR	Internal Independent Review
IMS	Integrated Master Schedule
IOC	Initial Operating Capability
IPABS	Internal Planning, Accountability, and Budget System
IPL	Integrated Priority List
IPR	Independent Project Review
IPS	Integrated Project Schedule
IPT	Integrated Project Team
IR	Independent Review
ISM	Integration Safety Management
ISMS	Integrated Safety Management System
ISO	International Standards Organization
IT	Information Technology
KCP	Key Cost Parameter
KPP	Key Performance Parameter
KSP	Key Schedule Parameter
LCAM	Life Cycle Asset Management
LLP	Long-Lead Procurement
LOE	Level of Effort
LPSO	Lead Program Secretarial Office
LWA	Limited Work Authorization
M	Million
M&I	Management and Integration
M&O	Management and Operating
MNS	Mission Need Statement

MS	Major System Project
MYPSP	Multi-year Strategic Plan
NASA	National Aeronautics and Space Administration
NEPA	National Environmental Policy Act
NNSA	National Nuclear Security Administration
NPDES	National Pollution Discharge Elimination System
NQA-1	National Quality Assurance Standard – 1
NRC	National Research Council
OBS	Organizational Breakdown Structure
OECD	Office of Engineering and Construction Management
OMB	Office of Management and Budget
OMBE	Office of Management, Budget and Evaluation
OPC	Other Project Costs
ORR	Operational Readiness Review
OSHA	Occupational Safety and Health Administration
PARS	Project Assessment and Reporting System
PAS	Program Assistant Secretaries
PA/SI	Preliminary Assessment/Site Investigation
PBC	Performance-Based Contract
PDRI	Project Definition Rating Index
PDS	Project Data Sheet
PED	Project Engineering and Design
PEP	Project Execution Plan
PI	Performance Indicator
PM	Project Manager
PMB	Performance Measurement Baseline
PMBOK	Project Management Book of Knowledge

PMCDP	Program/Project Management Career Development Program
PMI	Project Management Institute
PMP	Project Management Plan
PMS	Performance Measurement System
PPBS	Planning, Programming, Budgeting System
PSO	Program Secretarial Officers
QA	Quality Assurance
QAP	Quality Assurance Plan
QAPP	Quality Assurance Program Plan
QC	Quality Control
RA	Readiness Assessment
RCRA	Resource Conservation and Recovery Act
RD	Requirements Document
RFA	RCRA Facility Assessment
RFI	RCRA Feasibility Investigation
RFP	Request for Proposal
RFQ	Request for Quotations
ROM	Rough Order of Magnitude
SAE	Secretarial Acquisition Executive
S&M	Surveillance and Monitoring
SB/PP	Statement of Basis/Proposed Plan
SES	Senior Executive Service
SI	Site Investigation
SOW	Scope of Work
SMS	Strategic Management Plan
T&PRA	Technical and Programmatic Risk Analysis
TEC	Total Estimated Cost (Capital)

TPC	Total Project Cost
TPCE	Total Project Cost Estimate
TSCA	Toxic Substances Control Act
VAR	Variance Analysis Report
VM	Value Management
WA	Work Authorization
WBS	Work Breakdown Structure